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ESTIMATE RUN 05/27/2008

ESTIMATE SUMMARY 14:14:01

CONTID: C16574         ESTIMATE NO: 0004 PROG 2005

PCN: 16574-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 SIGN INSTALLATION FOR CHAIN STATION PERCENT TIME:

PROJECT NO: IM 0703-336                   

I-70 Sign Installation for Chain Station

NAME OF ROAD: 070A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 04/30/2008 DATE TIME STARTED 12/05/2007

250 N. MAIN ST. DATE LET 10/18/2007 DATE WORK BEGAN 12/05/2007

 DATE AWARDED 10/23/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/17/2007 DATE ACCEPTED

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 12/05/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 757,946.10 PARTICIPATING $ $ 94,722.80

AWARD PROJECT AMT: 534,191.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS30

57.73%

320,380.90

94,722.80

94,722.80

94,722.80

$

$

$

$

437,565.20

0.00

437,565.20

0.00

437,565.20

-8,012.88

0.00

429,552.32

0.00

AMOUNT DUE 429,552.32 94,722.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 94,722.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

51.0
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PCN: 16574-BID    ESTIMATE RUN 05/27/2008

PROJECT: IM 0703-336                   ESTIMATE NO: 0004 14:14:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 POTHOLING 20.000 20.000

HOUR 0.000 0.00

160.00000 20.000 3,200.00

203-01597  
 

0010 EROSION LOG (12 INCH) 100.000 0.000

LF  0.000 0.00

4.90000 0.000 0.00

208-00002  
 

0015 STORM DRAIN INLET PROTECTION 4.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

208-00050  
 

0020 EROSION CONTROL SUPERVISOR 10.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

208-00205  
 

0025 SEEDING (NATIVE) 0.200 0.000

ACRE 0.000 0.00

1,366.00000 0.000 0.00

212-00006  
 

0030 SOIL CONDITIONING 0.200 0.000

ACRE 0.000 0.00

990.00000 0.000 0.00

212-00032  
 

0035 MULCHING (WEED FREE HAY) 0.200 0.000

ACRE 0.000 0.00

340.00000 0.000 0.00

213-00002  
 

0040 MULCH TACKIFIER 40.000 0.000

LB  0.000 0.00

3.80000 0.000 0.00

213-00061  
 

0045 *2 INCH ELECTRICAL CONDUIT (BORED) 19,714.000 18,467.000

LF  1,247.000 15,587.50

12.50000 19,714.000 246,425.00

613-00206  
 

0050 1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 131.000 25.000

LF  106.000 3,074.00

29.00000 131.000 3,799.00

613-01150  
 

0055 2 INCH ELECTRICAL CONDUIT (PLASTIC) 480.000 61.000

LF  119.000 1,904.00

16.00000 180.000 2,880.00

613-01200  
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PCN: 16574-BID    ESTIMATE RUN 05/27/2008

PROJECT: IM 0703-336                   ESTIMATE NO: 0004 14:14:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PULL BOX (24"X36"X18") 16.000 13.000

EACH 3.000 2,250.00

750.00000 16.000 12,000.00

613-07034  
 

0065 PULL BOX (13"X24"X18") DEEP 20.000 16.000

EACH 4.000 2,200.00

550.00000 20.000 11,000.00

613-07050  
 

0070 WIRING (SPECIAL) 1.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

613-10010  
 

0075 BLANKOUT SIGN (FIBER OPTIC) 12.000 0.000

EACH 0.000 0.00

15,590.00000 0.000 0.00

614-10128  
 

0080 BLANKOUT SIGN (FIBER OPTIC) (VARIABLE SPEED LIMIT) 2.000 0.000

EACH 0.000 0.00

13,835.00000 0.000 0.00

614-10129  
 

0085 FLASHING BEACON 7.000 3.000

EACH 4.000 2,600.00

650.00000 7.000 4,550.00

614-80000  
 

0090 CONTROLLER (TYPE 170E) 2.000 0.000

EACH 0.000 0.00

16,725.00000 0.000 0.00

614-86245  
 

0100 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 885.000 0.000

LF  0.000 0.00

4.70000 0.000 0.00

614-87010  
 

0105 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 8,074.000 7,824.000

LF  250.000 1,150.00

4.60000 8,074.000 37,140.40

614-87406  
 

0110 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

24,500.00000 1.000 24,500.00

626-00000  
 

0115 *TRAFFIC CONTROL INSPECTION 4.000 0.000

DAY 0.000 0.00

120.00000 0.000 0.00

630-00007  
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PCN: 16574-BID    ESTIMATE RUN 05/27/2008

PROJECT: IM 0703-336                   ESTIMATE NO: 0004 14:14:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 *TRAFFIC CONTROL MANAGEMENT 48.000 44.000

DAY 4.000 2,180.00

545.00000 48.000 26,160.00

630-00012  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

630-80341  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 4.000

EACH 3.200 352.00

110.00000 7.200 792.00

630-80342  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

630-80343  
 

0140 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

630-80344  
 

0145 *PORTABLE MESSAGE SIGN PANEL 1.000 0.000

EACH 0.000 0.00

3,270.00000 0.000 0.00

630-80355  
 

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.800 488.00

610.00000 1.800 1,098.00

630-80358  
 

0155 *DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

630-80360  
 

0160 *TRAFFIC CONE 200.000 98.500

EACH 78.800 866.80

11.00000 177.300 1,950.30

630-80380  
 

0165 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.900 4,900.50

5,445.00000 0.900 4,900.50

630-85040  
 

0295 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 16574-BID    ESTIMATE RUN 05/27/2008

PROJECT: IM 0703-336                   ESTIMATE NO: 0004 14:14:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0310 F/A FUEL COST ADJUSTMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0315 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0320 F/A COMMUNICATION LINES 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230  
 

0325 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0330 COMMUNICATIONS CABINET CCTV CABINET 5.000 0.000

EACH 5.000 9,250.00

1,850.00000 5.000 9,250.00

614-72830  
 

0335 CLOSED CIRCUIT TELEVISION POLE 2.000 0.000

EACH 2.000 7,000.00

3,500.00000 2.000 7,000.00

614-87325  
 

0340 VIDEO OPTICAL TRANSCEIVER 0.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

614-87028  
 

0345 3/4 INCH ELECTRICAL CONDUIT 180.000 0.000

LF  180.000 2,520.00

14.00000 180.000 2,520.00

613-00075  
 

0350 CLOSED CIRCUIT TELEVISION 5.000 0.000

EACH 5.000 20,000.00

4,000.00000 5.000 20,000.00

614-87320  
 

0355 SURFACE MOUNTED CONTROL CABINET 303 ITS CABINET 2.000 0.000

EACH 2.000 18,400.00

9,200.00000 2.000 18,400.00

614-72857  
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PCN: 16574-BID    ESTIMATE RUN 05/27/2008

PROJECT: IM 0703-336                   ESTIMATE NO: 0004 14:14:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 SPECIAL SYSTEMS PAGE TAP SYSTEM 0.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

660-00000  
 

0365 POTHOLING 0.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

203-01597  
 

0370 2 INCH ELECTRICAL CONDUIT (BORED) 0.000 0.000

LF  0.000 0.00

12.50000 0.000 0.00

613-00206  
 

0375 PULL BOX (24"X36"X18") 0.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

613-07034  
 

0380 PULL BOX (13"X24"X18") DEEP 0.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

613-07050  
 

0385 BLANKOUT SIGN (FIBER OPTIC) 0.000 0.000

EACH 0.000 0.00

15,590.00000 0.000 0.00

614-10128  
 

0390 FLASHING BEACON 0.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

614-80000  
 

0395 CONTROLLER (TYPE 170E) 0.000 0.000

EACH 0.000 0.00

16,725.00000 0.000 0.00

614-86245  
 

0400 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 0.000 0.000

LF  0.000 0.00

4.70000 0.000 0.00

614-87010  
 

0405 FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 0.000 0.000

LF  0.000 0.00

4.60000 0.000 0.00

614-87406  
 

CAT 0200 $94,722.80 437,565.20CURRENT AMT 757,946.10 $$

PROJECT TOTAL 94,722.80 $ 437,565.20CURRENT AMT 757,946.10 $$


